COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/23/2004

ESTIMATE SUMMARY 15:41:20
CONTID: C14573 ESTIMATE NO: 0004 PROG SPEC YR:2002
PCN: 14573-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 167.0 DAYS TIME ALLOW: 10/29/2( FIXED COMPLETION DAT
Signal-SH74@ Bryant Drive PERCENT TIME: 73.89 ORIG TIME ALLOW: 10/29/2( FIXED COMPLETION DAT
PROJECT NO: C 074A-007
Signal - SH74@Bryant Drive
NAME OF ROAD: SH74
PROJECT COUNTIES: JEFFERSON, REGION 1
CONTRACTOR:
DKS ENTERPRISES INC. PAY PERIOD ENDING 08/31/2004 DATE TIME STARTED 03/18/2004
250 N. MAIN ST. DATE LET 02/26/2004 DATE WORK BEGAN
DATE AWARDED 03/02/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/17/2004 DATE ACCEPTED
BRIGHTON CO 80601 720/685-0041 DATE NOTICE TO PROCEED 03/18/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 309,864.50 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $ 265,549.00 NON-PARTICIPATING 145,209.10 85,262.47
PERCENT COMPLETE: 46.86% TOTAL EARNINGS 145,209.10 85,262.47
FUNDS AVAILABLE: s 164,655.40 STOCKPILED MATERIALS 12,135.00 12,135.00
GROSS EARNINGS 157,344.10 97,397.47
TOTAL CLAIMS: $ 0.00 RETAINAGE -1,813.76 -1,238.67
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 155,530.34 96,158.80
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 155,530.34 96,158.80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 96,158.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14573-BID ESTIMATE RUN 09/23/2004
PROJECT: C 074A-007 ESTIMATE NO: 0004 15:41:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00220 *REMOVAL OF ASPHALT MAT 5.000 0.000
SY 0.000 0.00
43.00000 0.000 0.00
0010 202-00810 *REMOVAL OF GROUND SIGN 3.000 0.000
EACH 0.000 0.00
77.00000 0.000 0.00
0015 202-00821 *REMOVAL OF SIGN PANEL 5.000 0.000
EACH 0.000 0.00
44.00000 0.000 0.00
0020 202-00840 REMOVAL OF TRAFFIC SIGNAL POLE 6.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0025 202-00855 REMOVAL OF TRAFFIC SIGNAL CONTROLLER CABINET 1.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0030 203-01597 POTHOLING 100.000 37.000
HOUR 0.000 0.00
130.00000 37.000 4,810.00
0035 210-00867 RESET FIRE PREEMPTION UNIT 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0040 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 10.000 0.000
TON 0.000 0.00
140.00000 0.000 0.00
0045 503-00042 *DRILLED CAISSON (42 INCH) 50.000 50.000
LF 0.000 0.00
206.00000 50.000 10,300.00
0050 503-00048 *DRILLED CAISSON (48 INCH) 0.000 0.000
LF 0.000 0.00
224.00000 0.000 0.00
0055 608-00000 *CONCRETE SIDEWALK 20.000 0.000
SY 0.000 0.00

55.00000 0.000 0.00
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PCN: 14573-BID ESTIMATE RUN 09/23/2004
PROJECT: C 074A-007 ESTIMATE NO: 0004 15:41:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 608-00010 *CONCRETE CURB RAMP 20.000 0.000
sy 0.000 0.00
160.00000 0.000 0.00
0065 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 20.000 0.000
LF 0.000 0.00
38.00000 0.000 0.00
0070 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,285.000 1,285.000
LF 0.000 0.00
7.50000 1,285.000 9,637.50
0075 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,550.000 1,040.000
LF 0.000 0.00
14.00000 1,040.000 14,560.00
0080 613-10000 WIRING 1.000 0.000
LS 0.000 0.00
3,300.00000 0.000 0.00
0085 613-32400 LIGHT STANDARD STEEL (40 FOOT) 1.000 0.000
EACH 0.000 0.00
2,312.00000 0.000 0.00
0090 613-40010 LIGHT STANDARD FOUNDATION 1.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0095 613-70400 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 6.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0100 614-00011 *SIGN PANEL (CLASS I) 93.000 0.000
SF 0.000 0.00
17.00000 0.000 0.00
0105 614-00012 *SIGN PANEL (CLASS II) 25.000 0.000
SF 0.000 0.00
17.00000 0.000 0.00
0110 614-00013 *SIGN PANEL (CLASS III) 200.000 0.000
SF 0.000 0.00

20.50000 0.000 0.00
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PCN: 14573-BID ESTIMATE RUN 09/23/2004
PROJECT: C 074A-007 ESTIMATE NO: 0004 15:41:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 614-01585 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCHEDULE 12.000 0.000
80) (POST
LF 0.000 0.00
17.00000 0.000 0.00
0120 614-01588 *STEEL SIGN POST (2.5 IN ROUND) (SLIPBASE SCHEDULE 1.000 0.000
80) (GD STUB
EACH 0.000 0.00
214.00000 0.000 0.00
0125 614-70117 PEDESTRIAN SIGNAL FACE (16) 6.000 0.000
EACH 0.000 0.00
425.00000 0.000 0.00
0125 MATERIAL ALLOWANCE AT DKS ENTERPRISES YARD 0.000
EACH 6.000 1,890.00
315.00000 6.000 1,890.00
0130 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 17.000 0.000
EACH 0.000 0.00
576.00000 0.000 0.00
0130 MATERIAL ALLOWANCE AT DKS ENTERPRISES YARD. 0.000
EACH 17.000 7,225.00
425.00000 17.000 7,225.00
0135 614-70560 TRAFFIC SIGNAL FACE (12-12-12-12-12) 4.000 0.000
EACH 0.000 0.00
950.00000 0.000 0.00
0135 MATERIAL ALLOWANCE AT DKS ENTERPRISES YARD 0.000
EACH 4.000 2,780.00
695.00000 4.000 2,780.00
0140 614-72858 PEDESTAL POLE (3 FOOT 6 INCH) 1.000 0.000
EACH 0.000 0.00
560.00000 0.000 0.00
0145 614-72860 PEDESTRIAN PUSH BUTTON 6.000 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0145 MATERIAL ALLOWANCE AT DKS ENTERPRISES YARD 0.000
EACH 6.000 240.00

40.00000 6.000 240.00



CONTID: C14573 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 14573-BID ESTIMATE RUN 09/23/2004
PROJECT: C 074A-007 ESTIMATE NO: 0004 15:41:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0150 614-72886  INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 0.330
EACH 0.000 0.00
27,520.00000 0.330 9,081.60
0155 614-80000  FLASHING BEACON 2.000 0.000
EACH 0.000 0.00
2,000.00000 0.000 0.00
0160 614-81010  TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 1.000 0.000
EACH 1.000 16,496.00
16,496.00000 1.000 16,496.00
0165 614-81020  TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 2.000 0.000
EACH 2.000 64,624.00
32,312.00000 2.000 64,624.00
0170 614-84000  TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 0.000
EACH 0.000 0.00
940.00000 0.000 0.00
0175 614-85520  PAINT TRAFFIC SIGNAL POLE 1.000 1.000
EACH 0.000 0.00
250.00000 1.000 250.00
0180 614-86240  TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 0.000
EACH 0.000 0.00
15,430.00000 0.000 0.00
0185 625-00000  *CONSTRUCTION SURVEYING 1.000 1.000
Ls 0.000 0.00
2,390.00000 1.000 2,390.00
0190 626-00000  *MOBILIZATION 1.000 0.500
Ls 0.500 2,684.00
5,368.00000 1.000 5,368.00
0195 627-30410  *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 260.000 0.000
LINE)
SF 0.000 0.00
14.20000 0.000 0.00
0200 630-00000  *FLAGGING 200.000 118.500
HOUR 0.000 0.00

17.15000 118.500 2,032.28
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PCN: 14573-BID ESTIMATE RUN 09/23/2004
PROJECT: C 074A-007 ESTIMATE NO: 0004 15:41:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0205 630-00003 *UNIFORMED TRAFFIC CONTROL 8.000 0.000
HOUR 0.000 0.00
65.00000 0.000 0.00
0210 630-00007 *TRAFFIC CONTROL INSPECTION 10.000 1.000
DAY 0.000 0.00
60.00000 1.000 60.00
0215 630-00012 *TRAFFIC CONTROL MANAGEMENT 40.000 10.000
DAY 0.000 0.00
268.00000 10.000 2,680.00
0220 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 0.000
EACH 0.000 0.00
54.00000 0.000 0.00
0225 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000 6.000
EACH 0.000 0.00
86.00000 6.000 516.00
0230 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 0.000
EACH 0.000 0.00
54.00000 0.000 0.00
0235 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0240 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.500
TYPE)
EACH 0.000 0.00
536.00000 0.500 268.00
0245 630-80360 *DRUM CHANNELIZING DEVICE 100.000 0.000
EACH 0.000 0.00
33.00000 0.000 0.00
0250 630-80380 *TRAFFIC CONE 300.000 63.000
EACH 0.000 0.00
10.75000 63.000 677.25
0255 700-70010 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PROJECT: C 074A-007 ESTIMATE NO: 0004 15:41:20
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0260 700-70022 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70033 F/A VIDEO TAPING POWER SOURCE 11,000.000 0.000
FA 1,458.470 1,458.47
1.00000 1,458.470 1,458.47
0275 700-70220 F/A PHONE SERVICE 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 309,864.50 $ 97,397.47 % 157,344.10
PROJECT TOTAL CURRENT AMT $ 309,864.50 $ 97,397.47 $ 157,344.10



